Downtown Construction
2009-2010

1. Main Street Reconstruction

· Reconstruction of Main Street from Monument Avenue to Sixth Street
· Replacement of brick crosswalks on Main Street and on Third Street
· Construction Start Date: May 18, 2009 / Completion Date: December 2009

· Construction Cost: $2.7M

2. Downtown Gateway Project

· Curb, sidewalk, driveway approaches, curb ramps and alley mouth replacement in select locations on all streets
· Asphalt resurfacing on Monument, First, Third, Sixth, Perry,  and Wilkinson
· Medians and gateway features on First, Third, Patterson and South Main
· Construction is expected to begin in April of 2010, completed in October 2010
· Total Estimated Cost: $3.6M (Stimulus Funding)

3. ODOT Urban Paving Downtown

· Project managed by ODOT, work to be done at night
· Asphalt resurfacing on designated state routes designed, constructed, and inspected by ODOT
· Jefferson from Patterson to Monument; Monument from Jefferson to Main
· Construction Start Date: July 2009 / Completion Date: September 2009

· Construction Cost: $550,000

4. Downtown Two-Way Conversion
· Conversion of the following streets from one-way to two-way operation:
· First Street from Jefferson Street to Patterson Boulevard
· Fourth Street from Wilkinson Street To Jefferson Street
· Monument Avenue from Patterson Boulevard to Webster Street
· Patterson Boulevard from Monument Avenue to Second Street
· Second Street from Interstate 75 to Patterson Boulevard
· Adding bicycle lanes on:
· Jefferson Street and St. Clair Street (north-south route)
· Fourth Street and Fifth Street (east-west route)

· Construction Start Date: July 2009 / Completion Date: June 2010
· Construction to take place in phases

5. Monument Avenue Bridge Replacement

· Replacing Monument Ave. bridge over the Great Miami River. Managed by ODOT
· Addition of new fiber optic lighting feature, including illuminators and fixtures

· Construction completion date: December 2009

